
CHANGE ORDERS

The following page(s) enumerate Change Orders on IDOT Construction Contracts where
the net value of the Change Order (taking into account added and deducted quantities)
exceeds $30,000.



Contract:  68065 Authorization:  6 A 
  
County:  Knox 
  
Section:  48-28RS-4,48-29RS-6 
  
Route:  FAI 74 
  
District:  4 
  
Project:  ACIM-074-2(123)052 
  
Description:  7.87 MILES OF 24 FT WIDTH BITUMINOUS CONCRETE SURFACE ON 
FAI ROUTE 74 (EB) FROM THE U.S. ROUTE 150 OVERPASS TO SPOON RIVER 
BRIDGE SOUTHEAST OF GALESBURG. 
  
Contractor:  Gunther Construction Company 
  
Awarded Contract Value:  $2,325,312.63 
 
Authorization Amount:  $43,661.06 
 
Description and Reason for Change:  Design Engineering Error (other than Bridge 
Plans) 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  68065 Authorization:  14 
  
County:  Knox 
  
Section:  48-28RS-4,48-29RS-6 
  
Route:  FAI 74 
  
District:  4 
  
Project:  ACIM-074-2(123)-52 
  
Description:  7.87 MILES OF 24 FT WIDTH BITUMINOUS CONCRETE SURFACE ON 
FAI ROUTE 74 (EB) FROM THE U.S. ROUTE 150 OVERPASS TO SPOON RIVER 
BRIDGE SOUTHEAST OF GALESBURG. 
  
Contractor:  Gunther Construction Company 
  
Awarded Contract Value:  $2,325,312.63 
 
Authorization Amount:  $36,693.35 
 
Description and Reason for Change:  Maximum Payment Adjustment 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  68226 Authorization:  15 A 
  
County:  Peoria\Tazewell 
  
Section:  D4 I-74 ITS System-1 
  
Route:  FAI 74 
  
District:  4 
  
Project:  ACIM-74-4(224)86 
  
Description:  SUPPLYING AN INTELLIGENT TRANSPORTATION SYSTEM (ITS) ON 
I-74 FROM WEST OF STERLING AVENUE TO EAST OF WASHINGTON STREET IN 
PEORIA AND EAST PEORIA. 
  
Contractor:  MasTec North America, Inc. 
  
Awarded Contract Value:  $3,573,760.05 
 
Authorization Amount:  $30,000.00 
 
Description and Reason for Change:  Liquidated Damages 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  64480 Authorization:  1 A 
  
County:  Rock Island  
  
Section:  (81-3WS-1)X 
  
Route:  FAI 74/280 
  
District:  2 
  
Project:  ACNHI-000S(424) 
  
Description:  REPLACING THE RAMPS AND PARKING AREAS WITH NEW 
CONCRETE PAVEMENT, ADDING NEW LIGHTING SIGNS AND WEIGH-IN-MOTION 
SCALES AT THE EASTBOUND AND WESTBOUND WEIGH STATIONS LOCATED 
EAST OF COAL VALLEY ON INTERSTATE 74/280 (MOLINE WEIGH STATION EAST 
OF U.S. ROUTE 6). 
  
Contractor:  Valley Construction Co. 
  
Awarded Contract Value:  $3,364,184.91 
 
Authorization Amount:  $46,923.75 
 
Description and Reason for Change:  Design Change – Initiated by Construction 
 
Reason for Determination:  This change is germane to the contract because the 
change in design is necessary to fulfill the original intent of the contract. 
 



 
Contract:  94717 Authorization:  4 
  
County:  White/Gallatin 
  
Section:  102RS 
  
Route:  FAP 877 (IL 141) 
  
District:  7 
  
Project:  ACF-0877(011) 
  
Description:  6.29 MILES OF 22 FT WIDTH MILLING AND BITUMINOUS CONCRETE 
SURFACE ON ILLINOIS ROUTE 141 FROM EAST OF NEW HAVEN TO THE INDIANA 
STATE LINE. 
  
Contractor:  E. T. Simonds Construction Company 
  
Awarded Contract Value:  $959,702.98 
 
Authorization Amount:  $102,320.71 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
 



 
Contract:  94907 Authorization:  8 
  
County:  Effingham 
  
Section:  (25-3HVB-1)BR 
  
Route:  FAI 57/70 
  
District:  7 
  
Project:  ACIM-000S(425) 
  
Description:  THE REMOVAL OF THE EXISTING STRUCTURES CARRYING FAI 
ROUTE 57/70 OVER U.S. ROUTE 40 AND CONRAIL CSX RAILROAD ON THE WEST 
SIDE EFFINGHAM AND THE REPLACEMENT WITH DUAL 4 SPAN, 2 @ 70'-0" AND 2 
@ 51'-6", CONTINUOUS COMPOSITE CONCRETE AND STEEL BEAM BRIDGES 
WITH 60 FT WIDTH ROADWAYS. 
  
Contractor:  Mautz & Oren, Inc. 
  
Awarded Contract Value:  $7,457,737.44 
 
Authorization Amount:  $75,000.00 
 
Description and Reason for Change:  Unpredictable Addition 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 



 
Contract:  70009 Authorization:  23 
  
County:  Champaign 
  
Section:  10[(31,32)RS-1;33RS-4] 
  
Route:  FAI 57 
  
District:  5 
  
Project:  IM-575(186)223 
  
Description:  11.8 MILES OF 24 FEET WIDTH OF BITUMINOUS CONCRETE 
RESURFACING ON INTERSTATE 57 FROM SOUTH OF SADOROUS ROAD TO 
SOUTH OF INTERSTATE 74 INCLUDES RESURFACING THE RAMPS AT 
MONTICELLO ROAD IN CHAMPAIGN. 
  
Contractor:  Champaign Asphalt Company & University Const. A Div. of MACC of Ill., Inc.
  
Awarded Contract Value:  $8,572,997.87 
 
Authorization Amount:  $56,900.00 
 
Description and Reason for Change:  Pavement Smoothness Adjustment 
 
Reason for Determination:  This change is germane to the contract because the 
change represents an adjustment required by the contract, based on unpredictable 
developments in the work. 
 



 
Contract:  70411 Authorization:  1 
  
County:  Macon 
  
Section:  (58-61)RS 
  
Route:  FAI 72 
  
District:  5 
  
Project:  IM-72-1(69)125 
  
Description:  7.86 MILES OF BITUMINOUS CONCRETE RESURFACING, THIN 
CONCRETE OVERLAY AND BRIDGE DECK REPAIRS ON INTERSTATE 72 FROM 
THE SANGAMON COUNTY LINE TO EAST OF HARRISTOWN. 
  
Contractor:  Illinois Valley Paving 
  
Awarded Contract Value:  $5,838,210.38 
 
Authorization Amount:  $35,994.02 
 
Description and Reason for Change:  Patching Quantity Adjustment, Unpredictable 
Addition 
 
Reason for Determination:  This change is germane to the contract because provision 
for this work is included in the original contract. 
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